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ROAD STAGE 2A

CONSTRUCTION
AHEAD TRAFFIC:
THROUGH TRAFFIC ON IL 25 WILL REMAIN IN THE EXISTING CONFIGURATION WITH SHIFTS
W20-1(0-48 ONTO TEMPORARY PAVEMENT AS NECESSARY TO ACCOMODATE THE CONSTRUCITON.
DUNHAM ROAD WILL CLOSED FROM STEARNS ROAD TO IL 25 REQUIRING USE OF A DETOUR.
5 200" TRAFFIC WILL UTILIZE STEARNS ROAD, IL 59 (SUTTON ROAD) AND US 20 AS THE DETOUR
CONSTRUCTION: N
Ta5i5py @ BEGIN EAST HALF OF DUNHAM ROAD ROAD BRIDGE OVER BREWSTER CREEK (SH 045-2032)
W3-5
(@) BUILD SOUTH SECTION OF MULTI-USE PATH UNDERPASS UNDER STEARNS ROAD
INCLUDING THE SOUTH WING WALLS
WORK
ZONE (® BUILD STEARNS ROAD EAST OF DUNHAM ROAD TO STA, 150+00
pr— TEMPORARY PAVEMENT
LIMIT (@ BUILD THE NORTHBOUND LANES OF DUNHAM ROAD FROM STEARNS ROAD TO THE
35 SOUTH APPROACH PAVMENT OF THE BREWSTER CREEK BRIDGE
BEGINS @ (3 BUILD DUNHAM ROAD NORTH OF THE BREWSTER CREEK BRIDGE TO STA. 280+00
$ 375 FINE
- (® BUILD NORTHBOUND DUNHAM ROAD FROM STA. 280+00 TO THE NORTH END
OF THE PROJECT.
(@ BUILD STEARNS ROARD FROM STA. 505+00 TO THE WEST APPROACH PAVEMENT OF THE
BREWSTER CREEK BRIDGE
BUILD TEMPORARY PAVMENT TO CONNECT EXISTING IL 25 TO PROPOSED DUNHAM

PAVEMENT COMPLETED AT STA. 280+00

croad, @ BUILD TEMPORARY PAVEMENT TO CONNECT EXISTING IL 25 TO PROPOSED STEARNS
EX § GILBEAT ST . PAVEMENT COMPLETED AT STA. 505+0C
RIl-2 4830
o o | DUNHAM_ROAD BRIDGE @ COMPLETE DUNHAM ROAD SOUTH OF STA 254+00 TO END OF PROJECT. UTILIZE TEMPORARY
rem LviT OVER BREWSTER CREEK PAVEMENT TO MAINTAIN TRAFFIC.
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20-10)-48 sarsrne WORK_RESTRICTIONS IN BREWSTER CREEK
XN,
OUTFALL T0 POND €27 0% e N : L. NO IN-STREAM WORK OR WORK THAT COULD
~ NN ~ POTENTIALLY IMPACT FOX RIVER CAN OCCUR
ROAD ~ BETWEEN MARCH 1, 2010 AND JUNE 7, 2010
CLOSED \\\
RII-2 4830 2. THE TIME PERIODS FOR EACH STAGE ARE
APPROXIMATE. CONTRACTOR 1S REQUIRED TO
SUBMIT CONSTRUCTION SCHEDULE FOR
APPROVAL, IN ACCORDANCE WITH THE SPECIAL
PROVISIONS.
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NOTE:
“WORKERS” SIGNS ARE TO BE DISPLAYED ONLY WHILE WORKERS ARE PRESENT.
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